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STATINTL' = REVIEW OF STATUS OF PROJECTS

1. Energy R&D

9 projects. 2 (MHD and Suéereonducﬁing) will be
covered in detail by project chairmen, as among.promising'
L projects, next on agenda. 'Remainder essentially still ih
; | 1n1t1al stages of project group visits and eiforts to define

and organlze cooperation. ~Spec1flcs:

ACE )
N
%..

Thermal\power statlons (TVA) = US project group visited

A
ool A\
§ o USSR last Fall; Soviet group will come later this year. &
ﬂ%u&? . Hydroelectrlc power stations (Interlor) - Plans \E\
w » \
e il A

'fbelng discussed for project visits this year.
o Heat rejectlon (AEC) - Soviet group w1ll nake flrst

visit here this month.

Lk

Air pdllution reduction and waste disposal systems for

/

thermal power pl ants (mVA) - Soviet croup here last Descember;

oot

return v151t by US group later this year.
UHV/HVDC (Bonnev1lle) - US group in USSR in February.
Electrlc Power System Planning and Dlspatchlng (TVA) -
_ Sov1et group here at end of May. . |

Solar/Geothermal (NSF)— Preliminary dlscu551ons when
N

: o US team visited Moscow in January; 2 Sov1et groupo due here

P this month but 1 postponed to October; US groups due to VlSlt

USSR in August/September.

| Gitate DeRspsseqla&wageetmMel%aﬁsom%m%&wowh



-~

b b

"Approved For Rel.é 2001/08/27 : CIA-RDP79-00798A0')0020004-7
-2 -

2. Chemical Catalysis &g“

5 Projects. 5 US Research Fellows now in USSR for at

léast 3'months each., Will be discussed in detail later.

3. Computer Applications

” -‘3 Projects well defined, 2 others in process of
further definition. US research materials sent; none
received yet in return. Extensive schedule of visits over
coming year, includihg attendance atAsome scientific
conferences‘in USSR, devéloped by US WG Chairmani(Aufenkamp).
Soviet responses slow but'recently more responsive;

Aufenkamp is optimistic, in_restraihed way. One apparéht -

problem: Soviet WG Chairman has been ili-_. _ .

4., Water Resources

4 Projects. Beginning to move, although still

sluggish.l_P;obléms on US side include personnel changes in

Bureau of Reclamation (Interior), which responéible for 3

of the projects. 1lst project meeéing held in May in Moscow:;
other Z-Eianned this summer. Re fourth project-rCold
Weather Construction (Corps of Engineers)——Soviets have

proposed shifting to Energy area, for bureaucratic reasons..

"~ 5. -Microbiologz

5 projects. Proposals to further define acﬁivities
exchanged. Third Joint WG meeting began June 10 here in
Washington. US Chairman believes should not be too hérd to
reach agreement and is hopeful that some joint work can soon

begin. NSF fully prepared to fund.
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( .+#—6. Science Policy

e

LN .
' - 4 projects( Dr. Beckler w}ll describe_later in agenda.
7...S&T Information | | N
A3 projects. Pioject teams have been organized on US
side, and are developing specific program plans to send to
Soviet side this month. .Joint WG to meet in Moscow in
'.September to review and approve project plans, so work can
éA A then begln. One progect group will also meet there at
: . same time. |
8.p.Forestry Research and Téchnologv
Soviet group had been due for returh visit this.monfh,A
'bﬁtAhad to postpone. pr rescheduled for'Oqtobef. Nothing a'
much has.happened. o R o
ég'“ - 9. Metrology/sLandardlvatlon
| . Also llttle movement. US prqpoéed in'Janﬁary.that
aplit into 2; Soviets have indicated agreément'A"p;;“:'_i:_';\
ST \LaQue will head us group
'on Standardlaatlon to v1s1t Moscow later this month.
10. _Electrometallurgy | |
-Sopiet group here at end of May. Dr. Promisel will
report on prbspects. ‘
ll. Physics
~ * No information on whether steps have actually been
takea&by Soviet Academy to organiza a "joint research organ"
on pro;lems of theoretical physics. |
(:> 12. A%ptellectual'Property .
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